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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 119 meters , & work on
the gantry . They started at 7:00 AM.

Hill Side Drilling crews ( John , Rusty , Carlos , Salvador , Sergio , Todd , & Shawn Nelson ) had to
work on T - 1 tie back footing . Crews had to drill # 10 hole for the 18 meters long tie back .

John had to mobilize the drill rig & set it 1.0 meter from # 10 previous hole which was abandoned
because of W - 2 old tie backs .

ABF surveyors had to survey the location & orientation of the hole . Sergio had to excavate the
North side of the ditch & grade the soil in order for john to set the drilling rig on the North side of the
footing .

John started to drill the 18 meters hole at 8:00 AM. He was done at 10:15 AM. Carlos , Sergio , &
Salvador had to work with John . Crews had to add the sections , stab the tie back .

In addition to that , crews had to mix & grout the tie back . They started to mix grout & grout the hole
10:15 AM. , add more grout in the previous holes . Crews were done at 12:15 PM.

In the afternoon , John & Salvador had to work on the mobilization for drill rig , it's accessories , air
compressors , excess cement , tools , & equipments

All other employees had to form around the tie back using pre fabricated forms 0.2 X 1.0 X 1.0 meter
. Crews had to work with the surveyors on the location & orientations of the forms . They started at 1:00
PM. Crews were done at XXX PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Pablo had to mobilize their tools , equipments ,
power & air lines from 119 meters to 131 meters .

In addition to that , crews had to prepare to work on the struts at 131 meters . They had to build
working platform on the outside below the bottom of the facades , lift the façade top plates , reroute the air
hoses , prepare to work on the struts , & pull out the angles from the struts They started at 7:15 AM.

Obra , Dustin , Michael , Pablo , & Ryan were called to work on the ventilation system on the West
tower shaft at splice 3 at 2:00 PM. Crews had to remove few columns of bolts on the D plate , mount &
seal the ventilation unit , install temporary bolts , & connect the power line . They started at 2:30 PM.

Ryan had to work on the hand rails on the top of the facades at 119 meters . He had to pretension
the remaining bolts on the hand rails . He started at 7:10 AM. He was done at 8:00 AM.

After that , Ryan , Salvador , & I had to test 10% of the bolts on the hand rails , Inside the façade &
inside the tower shafts using the torque wrench . He started at 8:10 AM. He was done at 11:50 AM.

In the afternoon , he joined the other crews to the end of the shift on the façade , struts at 131 meters
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& on the ventilation system on the West tower shaft at splice 3 .

Anthony , Augie , & Edward had to work on the W line rigging materials from the barge to W line for
different activities on the site . Crews started at 7:10 AM. They were done at 10:00 AM.

After that , crews had to fly bolts for the struts at 127 meters . They started at 11:00 AM. Crews were
done at 2:00 PM.

In addition to that , crews had to fly the bolts for splice 4 & set them on the W line , & work with the
other crews on the gantry to the end of the shift .

Casey , Kevin , Richard , & Jeffery had to work on the gantry . Crews had to lower the cable to the
barge elevation to hook the swindle . Casey started to lower the gantry at 7:30 AM. The cables were at
100 meters elevation at 2:00 PM. They were at 75 meters at 5:00 PM.

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


